

Mississippi River Sartell 1W1P

Updated May 26, 2026

Policy Committee = Every other month (Same day as TAC)

Technical Advisory Committee = Monthly (Same day as Policy)

Community Engagement = Quarterly as needed

Steering Committee= Monthly, fourth week

TARGET: Public Hearing in January 2027

HEI Attendance				
Month	Remote	IP: One	IP: Joint	Committee Tasks
JUNE		1		Policy Updated Timeline; Overview of Plan Sections and the status of each TAC No Meeting *Subcommittee HSPF SAM model overview, results, discuss/decide how to incorporate results Steering Monthly coordination
JULY	1	1		Policy No Meeting TAC HSPF SAM model overview, results, discuss/decide how to incorporate results; review drafts of plan section 4, 5, 6, 7 and recommend edits Steering Monthly coordination
AUGUST	1	1		Policy No Meeting TAC Review and recommend approval for draft plan sections: 4, 5, 6, 7 and begin internal draft review Steering Monthly coordination
SEPTEMBER	1		1	Policy Review Plan Sections - 4: Measurable Goals ; 5: Targeted Implementation ,6: Implementation Programs, 7: Plan Administration, and 1: Executive Summary. Approve draft plan pending internal review edits TAC Discuss & resolve internal review comments; Recommend draft plan as Ready for Formal Review Steering Monthly coordination
OCTOBER	1	1		Policy Approve internal review revisions; Release for Formal Review (Oct 15 - Dec 14) TAC No Meeting - Formal Review Period Steering Monthly coordination
NOVEMBER	1			Policy No Meeting - Formal Review Period TAC No Meeting - Formal Review Period Steering Monthly coordination
DECEMBER	1	1		Policy No Meeting TAC Resolve Comments from Formal Review (must be distributed 10 days prior to Public Hearing) Steering Monthly coordination
JANUARY	1	1		Policy Public Hearing; Submit draft plan to BWSR TAC No Meeting Steering Monthly coordination
FEBRUARY	1			BWSR Regional
	9	7	1	